



Republic of the Philippines
Department of Education
Region V
SCHOOLS DIVISION OF SORSOGON

ADVISORY

TO DIVISION MEMORANDUM No. 92, s. 2020

DIVISION-INITIATED DEVELOPMENT OF SUPPLEMENTARY LEARNING MATERIALS/ MODULES IN JHS-STE AND SHS-STEM RESEARCH SUBJECTS

March 22, 2021


To: Secondary School Principals of STE and STEM Schools
Concerned Teacher-Writers/ Development Team

1. Please be informed of the adjusted timeline on the development of SLMs/ LAS in JHS-STE Research 1-4 for Q4 and in STEM Capstone Project, indicated below:

Activities	Timeline
Unpacking of Essential LC/ Quality assurance of unpacked LC	April 5-9, 2021
Preparation of SLMs/ LAS	April 12-16, 2021
Quality Assurance of SLM/ modules	April 19-23, 2021
Final QA of modules' layout	April 26-29, 2021
Submission of final copies of SLM/ LAS to the Division Office	April 30, 2021
Distribution of SLMs/LAS to STE/ STEM schools	May 3-4, 2021

2. The members of the development team who rendered services during the conduct of this activity shall be granted with service credits in accordance with DepEd Order No.53, s. 2003 and/or Compensatory Time-Off (CTO) per CSC and DBM Joint Circular No. 2, s. 2004.

3. For information, dissemination and compliance of all concerned.


JOSE L. DONCILLO, CESO V
Schools Division Superintendent

